

Working Time Line for SACS Reaffirmation 3/1/04

| | Date |
|--|----------------------|
| | 2003 |
| Initial Meeting | Summer 2003 |
| Information Session | October 14, 2003 |
| SACS Materials Reviewed | October 21, 2003 |
| SACS Annual Profile | November 17, 2003 |
| Team Assignments | November 18, 2003 |
| Annual Meeting Session Assignments | December 1, 2003 |
| SACS Annual Meeting | December 5-9, 2003 |
| | 2004 |
| Reports/Recommendations from Annual Meeting | January 20, 2004 |
| Plans for Kick-Off at Spring Conference | January 20, 2004 |
| Orientation of Leadership Teams | January 30, 2004 |
| SACS Kick-Off – Spring Conference | February 24, 2004 |
| President's Retreat | February 25, 2004 |
| Summary Form Due | February 27, 2004 |
| Strategic Planning Retreat | March 30-31, 2004 |
| | 2005 |
| Compliance Certification Due | March 15, 2005 |
| Off-Site Peer Review Conducted | May 16-20, 2005 |
| Conference Call with COC staff regarding Off-Site Committee findings | May 23-June 10, 2005 |
| Quality Enhancement Plan Due | August 1, 2005 |
| On-Site Peer Review Conducted | October 18-20, 2005 |
| | 2006 |
| Review by the Commission on Colleges | June 20-22, 2006 |